

CLASSIFIED MESSAGE

ROUTING

DATE 2245Z 9 AUG 61

SECRET

1	VMS	4	SPB
2	Comms	5	C/D B
3	"	6	"

CS
RI

ROUTINE

TO : DIRECTOR

FROM :

ACTION: DPD (1,2,3,4,5,6,7,8,9,10)

INFO : S/C (11)

SP

TOR 2310Z 9 AUG 61

25X1A

25X1A

IN 14728

TO

INFO

CITE

1871

REF: 2725 (OUT 97663) UV

1. REF PARA 3. ALL PARTS REQUIRED ARE ON HAND. DOWN TIME FOR 378 WILL BE TEN WORKING DAYS FOR INSTALLATION AND GROUND CHECKOUT. FLIGHT CHECKOUT TO BE DONE AT REQUEST ONE DAY NOTICE FROM WHEN 378 IS AVAILABLE FOR

PICKUP.

2. REF PARA 5. NO NEW FUNDING IS REQUIRED. WILL BE CHARGED TO SP-1923, PROJECT AIRCRAFT SERVICE AND SUPPORT AT

3. QUERY 1. WILL 378 BE THE THIRD ARTICLE TO BE CONVERTED?

4. QUERY 2. IF ANSWER TO ABOVE IS YES, THEN WILL

REQUIRE CONTRACTUAL AUTHORITY TO PROCURE PURCHASED EQUIPMENT FOR THE THIRD ARTICLE. NOTE THAT PRESENT AUTHORITY ALLOWS US TO FABRICATE FOUR ARTICLES WORTH OF MANUFACTURED PARTS, AND TO PROCURE TWO ARTICLES WORTH OF PURCHASED EQUIPMENT.

5. QUERY 3. IF 378 IS THIRD ARTICLE TO BE CONVERTED THEN INPUT DATE IS NOV 15, 1961, ESTIMATED OUT DATE IS FEB 1, 1962.

6. QUERY 4. IF 378 IS THIRD ARTICLE TO BE CONVERTED THEN

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

S E C R E T

25X1A

1871

PAGE 2

IN 14728

CONSIDERATION SHOULD BE GIVEN TO INSTALL THREE AND SIX DURING
CONVERSION IS OPERATING COMMITMENTS PERMIT.

END OF MESSAGE

S E C R E T